
           

MEMORANDUM 

Date: March 13, 2013 

To: Danny Searcy 

From: David Odom 

Re: Weekly Update on Grey Rock Activities  

1. Project 5 is completed except for final stone placement.  Project 6 clearing is completed 
and grading is underway.   

2. Project 7 clearing will begin next week.   

3. Project 8 is to be rebid on March 28. 

4. Awaiting erosion control plan approval for Project 4B. 

5. Anticipate beginning construction on Project 3B in about two to three weeks.  We will 
have a preconstruction meeting with NCDENR prior to beginning that project. 

6. We received the final permit from the Army Corps for all Phase I stream impacts.  The 
remainder will be paid for with Project 8. 
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